Western Area Power Administration, SNR

Agenda ltem # 4
Richardson, Rieger
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February 26, 2009
Western's MRTU Actual Cost History
Cost Categories ﬂ<~bom FY2007 FY2008 . FY09 thru Jan 31 Total
WAPA Labor $ 174141 § 534,290 § 780,674 §$ 251,875 § 1,740,980
Consulting Contract Services $ 953,875 § 1,403,359 3 307,212 § 2,664,446
Total Annual Expenses: $ 174141 $ 1,488,185 § 2,184,033 § 559,087 § 4,405,426
Software in Development (Capitalized)/ Note 1~ § 268 % 570,022 $ 049 424 $ 230,754 $ 1,751,369
TOTAL $ 174,409 B 2,059,087 $ 3,133,457 $ 789,841 § 6,156,795
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Note:

1. While Western incurred these costs in the fiscal
We estimate completion by May 2009. Thereafter,
Estimated annual cost is $350,274. _

years Identified, cost recovery begins when developmentfimprovements are complete.
repayment will begin and costs will be repaid overa five-year period.

MRTU costs are included in the Power Revenue Requirement (O&M).

MRTU costs are expected to decrease once MRTU implementation occurs.



